
Meeting Minutes 
Old Roosevelt Field Contaminated Groundwater Area Site 

Remedial Action Scoping Meeting 
October 7, 2009 

Attendees: 
EPA: Caroline Kwan, Helen Eng, Debbie Butler, Sal Badalamenti, Leilani Davis, Fernando 
Rosado · 
CDM: Jeanne Litwin, Thomas Mathew, Frank Gellati, Robert Goltz, Demetrios Klerides, Susan 
Schofield 

The purpose of the meeting was to discuss the scope of work for the remedial action (RA) work 
assignment 023-RARA-02PE for the Old Roosevelt Field Contaminated Groundwater Area Site 
(the ORF site). Issues discussed at the meeting are sununarized below. 

Green Remediation 
CDM will make sure the RA focuses on green remediation whenever possible, including items 
such as clean diesel vehicles/ construction equipment and use of solar panels. CDM will apply 
"lessons learned" from the recent construction bid package for the Lawrence Aviation site. 

Cultural Resources Survey 
A Phase lb survey must be completed where construction activities will disturb the ground. 
The RD work assignment included this work and it was also included in the RA work 
assignment (008-RDRD-02PE). EPA determined that this work will be done under the RD work 
assignment and the scope will be removed from the RA work assignment. 

American Recovezy and Reinvestment Act o£2009 
Debbie Butler indicated that projects funded through the American Recovery and Reinvestment 
Act of 2009 (Recovery Act) must be "stand alone" projects. Therefore, if costing indicates the RA 
for the ORF site exceeds the amount of Recovery Act funds designated for this project ($10 
million), the work and related monetary value over that amount would have to be put in a 
separate work assignment. The entire scope of work will be costed for the Volume II Work Plan, 
but if the value exceeds the Recovery Act funding, CDM will notify EPA and discuss the part(s) 
of the RA that will need to be included in a separate work assignment. 

Under the Recovery Act, more rigorous scrutiny of all aspects of the project should be expected, 
including audits. It will be very important for CDM to maintain excellent records and 
documentation for all activities. Adherence to technical scope, costs, and schedules will be 
critical items. 

The Recovery Act logo should be included on all deliverables and on specific items listed in the 
work assignment SOW. 
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Project Stakeholder Sensitivities 
Obtaining consent from several property owners for the treatment plant location was very 
challenging and EPA is working on compensation issues with the property owners. Ms. Kwan 
asked that CDM include a schedule in the work plan that shows the sequence of work during 
the RA. This information will assist her with property owner coordination and with answering 
questions from property owners. 

Schedule Overview 
The following schedule items. were discussed: 

• Work Plan Volume I to be submitted on November 20, 2009 (see below*) 
• Work Plan Volume II to be submitted on December 2, 2009 (see below*) 
• Negotiate the Work Plan on January 15, 201Q. 
• Work on the subcontracting documents for the RA during the late fall/winter 
• Subcontract consent package to EPA in March 2010 · · · 
• Notice to Proceed to the RA Subcontractor on May 1, 2010 
• Pre-construction drawings, construction start- May to September 2010 
• Construction complete November 2011 
• First year of operation and maintenance (O&M) -November 2011 to Novem]Jer 2012 

* Ms. Butler asked for a letter from CDM requesting more than 45 days to submit the work 
plans due to the complexity of the work assignment. 

Iron Treatment 
The final need for iron treatment will ]Je determined after the pump test is completed at one of 
the new extraction wells. The iron treatment is currently listed as optional and should be costed 
as an optional item. 

Miscellaneous 
Ms. Butler asked if CDM wanted any additional tasks or subtasks activated so work can begin. 
CDM requested that Subtask 4.2 be activated. 

A Project Quality Man!lgement (PQM) meeting was scheduled for October 15, 2009 in the CDM. 
New York office. · · 
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